
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-29 for project Metal Bank
Date: Thursday, June 16, 2016 10:11:41 PM
Attachments: 3340011G-29.pdf

Enclosed please find the Daily Report for 2016-06-16 for project Metal Bank .

Thanks,

Turbidity_Monitoring_20160616.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-16


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-29
Date: June 16, 2016 01:18 PM


Status


6/16/2016 (Thursday) - Day 9 of R6 stone installation in Zone 3; Day 27 of overall R6 stone installation. Day 13 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The front loader was used to manage the R6 material
stockpile area and the excavator was used to move track mats and assist welders with moving material and equipment. Welders continued
fabrication of the support brackets and installation of pack-outs to provide full contact between sheet pile wall and new waler. CEI conducted
turbidity monitoring twice today, at approximately 0940 and 1400. The turbidity readings did not exceed performance criteria. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith (Steve Glazier) and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0715 - Discussed shim welding and whether one solid shim was needed to cover both the top and bottom points of contact between the waler
and sheet pile wall, or if individual shims could be installed at the top and bottom points of contact separately. 
0730 to 0900 - Welders unable to work due to heavy rainfall.
0800 to 0900 - The long-reach excavator was used to reposition mats ahead of relocating the crane closer to the northern edge of Zone 3.
0900 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted the crane operator
during stone placement throughout the day. 
0900 to 1500 - Dock welders continued fabrication of the support brackets, preparation for bracket installation, and installation of pack-outs to
provide full contact between the sheet pile wall and the new waler. Actual welding was unable to start until after the lunch break, as the
welding leads for both generators were stolen from the site overnight and had to be replaced by CEI.
0915 to 1030 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0930 to 1500 - The front loader was used to manage the R6 material stockpile area, and the long-reach excavator was used to assist the
welders in relocating material and equipment.
1045 - Received confirmation from R.A. Consultants that individual shims could be used at the top and bottom points of contact between the
waler and sheet pile wall and one solid shim across both top and bottom points was not necessary.
1330 to 1445 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1530 - CEI and Ramboll Environ off-site.


The Week Ahead


The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.


Friday 6/17


Report created by nsteenhaut@ramboll.com
1 / 9







Continue R6 stone placement in Zone 3 (may be completed on Friday)
Conduct bathymetric survey (if time permits following completion of material placement)
Continue waler repair work:
- Continue fabrication and begin installation of H-beam support brackets
- Continue installation of shim welds/pack-outs to provide full contact between sheetpile wall and waler channels


Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
Continue waler repair work::
- Continue installation of shim welds/pack-outs (if not completed last week)
- Continue installation of H-beam support brackets


Tuesday 6/21
Complete waler repair work


Wednesday 6/22
Begin tie-rod testing


Thursday 6/22
Continue tie-rod testing


The following activities will also take place over the next week, although the exact dates are unknown:
- Bathymetric survey to confirm extent of R6 material placement is expected to take place Friday, but may be delayed, pending R6 placement
progress
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Report created by nsteenhaut@ramboll.com
2 / 9







Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔
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Visitors


No visitors, aside from those noted in the attendance list above.


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking


No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 200 tons of material were placed today, all between Targets C and A in Zone 3.


A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4800 tons has been placed to date. 
200 to 250 tons of material remains in the on-site stockpile. This stockpile amount suggests that prior daily material placement estimates
were slightly higher than actual placement, since no additional material has been delivered to the site.
CEI anticipates that material placement will be completed tomorrow or Monday.


6/16/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5200 tons (down from the previous projected amount of 5400 tons). We expect stone placement to be completed by the week of June 20,
with site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project
progress. Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.


Observations


Remark Description Assignee(s):


Rip-Rap


✔ R6 stone placement
[3.1]
June 16, 2016


R6 material placement continues between Targets A and C (Zone 3).
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Extent of R6 material placement in Zone 3 near low tide this
morning (facing N)


 


R6 placement via crane in Zone 3 (facing N)


General / Other


✔ Dock Welders
continuing waler
repair [17.1]
June 16, 2016


Dock welders continue waler repair activities. John Castellani
Walter Papp


Welders prepping for corner support bracket installation (facing
SW)


 


Taking final measurements for corner support bracket fabrication
(facing SW)
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Welders prepping to weld pack-out/shims (facing E)


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Not yet received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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